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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 491 Date: 02-Mar-2012 Friday

Approved Date:

Shift Hours: 04:00 am 04:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 906

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6:50 AM. Crews had to work on the South saddle on the tower . They
had to work on the divider plates for trough 7 , work on PWS # 70 , 71 , & 72 .

In addition to that , crews had to work on rough & fine tune adjustments for various strands . They
started at 7:00 AM.

Obra , Carlos , Jeffery , Jose , Julian , & Mario had to work on PWS # 70 . They had to remove the
wooden blocks from the adjacent troughs , clean the trough , take the twist out of the strand , form & install
. They started at 7:10 AM. Crews were done at 9:15 AM.

After that , crews had to work on PWS # 71 . Following the same procedures as the previous strand
They started on PWS # 71 at 9:20 AM. Crews were done at 1:00 PM.

They started on PWS # 72 at 1:10 AM. Crews were done at 3:15 PM. They started on PWS # 73 at
3:30 PM.

Anthony , Augie , Casey , Gary , Hayes , Jacob , & Kevin had to work on the rough & fine tune
adjustments . Crews started on PWS # 69 on the South side at 7:10 AM. They were done at 7:40 AM.
They pulled 1.15 meters .

Crews had problem with the hydraulic pump . They had to get a new pump . Crews were ready at
9:00 AM.

After that , crews had to work on PWS # 70 . They started on the South side at 9:20 AM. Crews
were done at 9:50 AM. They pulled 1.1 meters . They started on the North side at 9:55 AM. Crews were
done at 10:15 AM. They pulled 1.2 meters .

In addition to that , crews had to work on fine tune adjustments for various strands , release PWS #
69 , 70 , & 71 , float # 71 , 72 , & 73

In the afternoon , crews had to work on PWS # 71 . They started on the North side at 12:50 PM.
Crews were done at 1:15 PM. They pulled 1.38 meters . They started on the South side at 1:35 PM. Crews
were done at 1:50 PM. They pulled 0.85 meter .

Chris , Ethan , Mathew , Roger , & Stanley had to work on the North saddle . Roman was in charge
with the North saddle 7:00 AM. to 7:00 PM.

PWS # 72 was hauled & set on the rollers at 11:30 AM. PWS # 73 was hauled & set on the rollers at
3:30 PM.

Douglas was in Winter training . I had to stay with Roman for 2 extra hours . Douglas showed at
3:40 PM. Check Douglas & Roman reports for all activities after 4:00 PM.

Phil & I had to work on the strand measurements for strands # 61 , 62 , 66 , 67 , 68 , & 69 on the
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North main span , strands # 60 , 61 , 65 , 66 , & 69 on the South main span .
We started on the north side at 4:30 AM. We were done at 4:50 AM. We started on the South main

span at 5:00 AM. We were done at 5:30 AM. We returned to the South main span at 6:00 AM. to
remeasure PWS # 66 , & 69 . We were done at 6:20 AM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GARY ANDERSONIronworker 8.00 4.00 0.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 4.00 0.00 12.00

JNM JOSE ALFAROIronworker 8.00 4.00 0.00 12.00

JNM JULIENT POULKIronworker 8.00 4.00 0.00 12.00

APP MARIO MARQUEZIronworker 8.00 4.00 0.00 12.00

FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00

FOR ANTHONY COSTAIronworker 8.00 4.00 0.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM STANLEY DALIEIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

APP JACOB MECHEIronworker 8.00 4.00 0.00 12.00

JNM KEVIN RATCLIFFIronworker 8.00 4.00 0.00 12.00

FOR CHRISTOPHER BISKNERIronworker 8.00 4.00 0.00 12.00

APP ETHAN KENTIronworker 8.00 4.00 0.00 12.00

JNM MATTHEW COCHRANIronworker 8.00 4.00 0.00 12.00

JNM ROGELIO RUIZIronworker 8.00 4.00 0.00 12.00

APP AUGIE SOLISIronworker 8.00 4.00 0.00 12.00
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